Rpt-ID: RCPESPRJ Georgia Date: (04/08/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0009 Pay Period: 03/07/2014
to 04/04/2014

Contract Location: Time Allowed: 1082 Days
3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENIN Elapsed Calender Days: 325 Days
Percent Time: 30.04
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/22/2013
P. O. DRAWER 970 Date Awarded: 03/08/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013
MARIETTA GA 30061-0970 Date Work Began: 05/29/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $21,609,039.80 Counties:
Original Contract Amount $20,067,613.29 Stephens
Funds Available $18,428,226.23
Percent Complete 13.85%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122260- $21,609,039.80 $20,067,613.29 $18,428,226.23 14.72% $514,942.82

Chief Engineer
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Contract ID: B14493-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Pay Period:

Date: 04/08/2014
Page 2 of 8

03/07/2014
to 04/04/2014

Project Number:

Federal State Project Number:

122260-

SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

EDS00-0545-00(037)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,393,607.58

Prev to Date
$2,132,696.53

$598,402.00 $533,174.22
$2,992,009.58 $2,665,870.75
$188,803.99 $0.00
$3,180,813.57 $2,665,870.75
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,180,813.57

$2,665,870.75

Total Payable:

This Estimate

$260,911.05
$65,227.78
$326,138.83
$188,803.99
$514,942.82
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$514,942.82



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14493-13-000-0 Estimate Number: 0009

Date: 04/08/2014
Page 3 of 8

Pay Period: 03/07/2014
to 04/04/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0004 150-1000 TRAFFIC CONTROL - LS 1.000 .364
420845.110 .009
373 $3,787.61 $156,975.23
EDS00-0545(037)
0030 318-3000 AGGR SURF CRS TN 3,600.000 403.900
18.230 39.230
443.130 $715.16 $8,078.26
0194 643-2163 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 700.000 728.500
17.500 .000
728.500 $.00 $12,748.75
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,700.000 2,591.000
0.700 230.000
2,821.000 $161.00 $1,974.70
0211 702-7450 BARE ROOT SEEDLINGS AND PLANTINGS EA 150.000 .000
5.000 55.000
55.000 $275.00 $275.00
Category Amount: $4,938.77 $180,051.94
Category Number: (0020 DRAINAGE
0213 668-6000 SPRING BOX EA 5.000 .000
1100.000 1.000
1.000 $1,100.00 $1,100.00
0215 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 10,501.000 1,040.700
28.620 32.000
1,072.700 $915.84 $30,700.67
0240 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 1,021.000 64.700
63.330 71.300
136.000 $4,515.43 $8,612.88



Rpt-ID: RCPESPRJ Georgia

Date: 04/08/2014

User: krender Department of Transportation Page 4 of 8
Estimate Summary By Project
Contract ID: B14493-13-000-0 Estimate Number: 0009 Pay Period: 03/07/2014
to 04/04/2014
Project Number 122260-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 .000
397.540 1.000
1.000 $397.54 $397.54
0375 668-2100 DROP INLET, GP 1 EA 35.000 3.750
1654.000 .750
4.500 $1,240.50 $7,443.00
Category Amount: $8,169.31 $48,254.09
Category Number: 0030 EROSION CONTROL
0420 163-0232 TEMPORARY GRASSING AC 18.000 31.563
100.000 .000
31.563 $.00 $3,156.30
0425 163-0240 MULCH TN 1,400.000 446.445
135.000 24.150
470.595 $3,260.25 $63,530.33
0430 163-0300 CONSTRUCTION EXIT EA 4.000 6.750
1294.440 .000
6.750 $.00 $8,737.47
0441 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 8.000 15.000
/SAND BAGS 364.470 .000
15.000 $.00 $5,467.05
0443 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 4,300.000 4,688.250
RAW CHECK DAM 2.500 .000
4,688.250 $.00 $11,720.63
0455 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,650.000 479.000
0.250 105.000
584.000 $26.25 $146.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14493-13-000-0 Estimate Number: 0009

Date: 04/08/2014

Page 5 of 8

Pay Period:

03/07/2014

to 04/04/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0460 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,500.000 13,516.840
0.350 699.250
14,216.090 $244.74 $4,975.63
0474 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,150.000 2,188.000
1.000 307.000
2,495.000 $307.00 $2,495.00
0495 167-1500 WATER QUALITY INSPECTIONS MO 36.000 9.000
100.000 1.000
10.000 $100.00 $1,000.00
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 43,300.000 8,185.250
1.850 928.500
9,113.750 $1,717.73 $16,860.44
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 35,000.000 26,325.350
2.550 1,502.250
27,827.600 $3,830.74 $70,960.38
Category Amount: $9,486.71 $189,049.23
Category Number: (0050 BRIDGE
0701 500-3101 CLASS A CONCRETE CcYy 82.000 .000
746.150 40.900
40.900 $30,517.54 $30,517.54
0706 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,627.000 .000
149.810 .000
.000 $.00 $0.00
1
0711 511-1000 BAR REINF STEEL LB 9,778.000 .000
0.700 4,889.000
4,889.000 $3,422.30 $3,422.30



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14493-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Date: 04/08/2014
Page 6 of 8

Pay Period: 03/07/2014
to 04/04/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0726 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 950.000 420.200
72.710 323.300
743.500 $23,507.14 $54,059.89
0736 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,740.000 .000
39.300 362.000
362.000 $14,226.60 $14,226.60
0771 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 1,526.000 .000
127.290 .000
.000 $.00 $0.00
2
0811 603-7000 PLASTIC FILTER FABRIC SY 382.000 1,846.389
2.830 362.000
2,208.389 $1,024.46 $6,249.74
Category Amount: $72,698.04 $108,476.07
Category Number: 0060 UTIL RELOCATION
0950 615-1000 JACK OR BORE PIPE - LF 900.000 547.000
115.000 88.000
635.000 $10,120.00 $73,025.00
STEEL, 16 IN DIA, 0.025 IN THK
0955 615-1000 JACK OR BORE PIPE - LF 310.000 80.000
130.000 155.000
235.000 $20,150.00 $30,550.00
STEEL, 18 IN DIA, 0.025 IN THK
0960 615-1200 DIRECTIONAL BORE - LF 150.000 160.000
100.000 .000
160.000 $.00 $16,000.00
10 IN
0965 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 5,740.000 4,567.000
40.000 33.000
4,600.000 $1,320.00 $184,000.00
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Contract ID: B14493-13-000-0 Estimate Number: 0009 Pay Period: 03/07/2014
to 04/04/2014
Project Number 122260-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
0975 670-1080 WATER MAIN, 8 IN LF 7,643.000 5,494.800
35.000 556.000
6,050.800 $19,460.00 $211,778.00
0980 670-1100 WATER MAIN, 10 IN LF 8,340.000 3,629.000
45.000 3,010.000
6,639.000 $135,450.00 $298,755.00
1000 670-2060 GATE VALVE, 6 IN EA 25.000 10.000
750.000 6.000
16.000 $4,500.00 $12,000.00
1005 670-2080 GATE VALVE, 8 IN EA 12.000 6.000
1000.000 1.000
7.000 $1,000.00 $7,000.00
1010 670-2100 GATE VALVE, 10 IN EA 11.000 6.000
1800.000 5.000
11.000 $9,000.00 $19,800.00
1030 670-4000 FIRE HYDRANT EA 22.000 9.000
2800.000 5.000
14.000 $14,000.00 $39,200.00
1035 670-5010 WATER SERVICE LINE, 1 IN LF 228.000 9.200
22.000 24.000
33.200 $528.00 $730.40
1045 670-5620 WATER SERVICE LINE, 3/4 IN LF 5,536.000 1,953.000
18.000 41.000
1,994.000 $738.00 $35,892.00
1060 670-7000 STEEL CASING - LF 580.000 743.000
65.000 72.000
815.000 $4,680.00 $52,975.00

16 IN



Rpt-ID: RCPESPRJ

Date: 04/08/2014

User: krender Department of Transportation Page 8 of 8

Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number:

0009 Pay Period: 03/07/2014

to 04/04/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
1065 670-7000 STEEL CASING - LF 330.000 170.000
90.000 110.000
280.000 $9,900.00 $25,200.00
18 IN
Category Amount: $230,846.00 $1,006,905.40
Project Total Amount: $326,138.83 $2,992,009.58



